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Contract ID: 7195 Vendor ID: 2780 VOGEL TRAFFIC SERVICES, INC. Contract ID: 7195 Vendor ID: 2780 VOGEL TRAFFIC SERVICES, INC.
Est Number: 0004 Pay Period End Date:  07.09.2015 Est Number: 0004 Pay Period End Date:  07.09.2015
Contract Location: Counties
DISTRICT 7-DISTRICTWIDE STRIPING Estimate Type: FINL KEARNEY
PERKINS
Contractor: PHELPS
VOGEL TRAFFIC SERVICES, INC. Date Let: 02.05.2015
1920 ALBANY PLACE SE Date Awarded: 02.12.2015 RED WILLOW
PO BOX 140 Date Contract Executed: 03.09.2015
Date Notice for WBork_tq 05.18.2015 Project Fed State Highway Begin End Description
ORANGE CITY IA 51041-0140 egin: e Number Project Number Number Ref Ref
Date Work Actually Began: 05.18.2015 Post Post
Phone: Date Project Completion: 06.24.2015 71195 000 AFE-G015 SPECIALTY

(712)737-4016

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties

BUFFALO
CHASE
DAWSON
DUNDY
FRANKLIN
FRONTIER
FURNAS
GOSPER
HARLAN
HAYES

HITCHCOCK
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Est Number: 0004 Pay Period End Date:  07.09.2015 Est Number: 0004 Pay Period End Date:  07.09.2015
Total to Date Prev to Date This Estimate Prpsl Proj 1. Contracted 2. Current
Current Contract Amt Total Earnings $566,842.50 $566,842.59 $.00 Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
$560,108.61 Stockpiled Materials $.00 $.00 $.00 Item Description Units Qty Amount
Original Contract Amt Gross Earnings  $566,84259  $566,842.59 $.00 GROUP8SPECIALTY
$560.108.61 Retainage $.00 $.00 $.00 0001 0001 0030.80 10,000.00 1.000 10,000.00
Escrow Amount $.00 $.00 $.00 MOBILIZATION LS 1.000 10,000.00
% Dollar Comp Securities Encmb $.00 $.00 $.00 1.000 10,00000
101% Net Earnings  $566,842.59  $566,842.59 $.00 0.000 0.00
% Time Comp o 0002 0002 7560.01 289.25 600.490 173,691.73
929  Liquidated Damages $.00 $.00 $.00 pAINT STRIPING MILE 600.490  173,691.73
Incentives $.00 $.00 $.00 604.280 174,788.00
Disincentives $.00 $.00 $.00 0.000 0.00
Other Contract Adj $.00 $.00 $00 6003 0003 7560.03 10.00 200.000 2,000.00
Appl of Training Adj $.00 $.00 $.00 pAINT STRIPING STA 200.000 2,000.00
Training Rates Adj $.00 $.00 $.00 0.000 0.00
Bituminous Adj .00 .00 .00
Aut AdJ' $ $ $ 0004 0004 7560.20 9.59 9,007.000 86,377.13
utopay Adj $.00 $.00 $.00° ACRYLIC WATERBORNE PAINT, YELLOW GAL 9,007.000 86,377.13
Gasoline Adj $.00 $.00 $.00 0.440.872 90.537.96
Other Adj $.00 $.00 $.00 0.000 0.00
Price Adj $.00 $.00 $.00
Substandard Item AdJ' $.00 $.00 $.00 0005 0005 7560.30 9.59 30,025.000 287,939.75
J_ ' ' ' ACRYLIC WATERBORNE PAINT, WHITE GAL 30,025.000 287,939.75
Asphalt Adj $.00 $.00 $.00 30.387.553 201 416.63
Diesel Fuel Adj $.00 $.00 $.00 ' 0.000 ’ 0.00
Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00 0006 0006 L860.50 100.00 1.000 100.00
i ' ' ' ENVIRONMENTAL COMMITMENTS - LS 1.000 100.00
Total for Adjustments $.00 $.00 $.00 CONTRACTOR COMPLIANCE 1.000 100.00
Payment $566,842.59 $566,842.59 $.00 0.000 0.00
GROUP 8 SPECIALTY Contracted 560,108.61
Project Manager District Engineer Current 560,108.61
Collins, Duane 07.22.2015 Goebel, Brice 07.27.2015 In place 566,842.59
Construction Engineer Materials Engineer This Estimate 0.00
Hitzeman, Bl 08.04.2015 Hall, David 08.04.2015 Totals for contract Contracted 560,108.61
Current 560,108.61
Controller Controller In place 566.842.59
Wourster, Susan 08.21.2015 Wourster, Susan 08.21.2015 ’

This Estimate

0.00






